

REPUBLIC OF THE PHILIPPINES  
PROVINCE OF BOHOL  
MUNICIPALITY OF ANTEQUERA  
**OFFICE OF THE MUNICIPAL PLANNING & DEV. COORDINATOR**

**COMPREHENSIVE PROJECT PROFILE**

NAME OF PROJECT : CONSTRUCTION OF ANTEQUERA CULTURAL CENTER  
LOCATION : Poblacion, Antequera, Bohol  
AMOUNT REQUESTED : PESOS: TWENTY MILLION (P20,000,000.00) ONLY  
SOURCE OF FUNDS : Special Allocation from Various Funding Institutions.  
PROJECT DESCRIPTION : To construct the first Cultural Center Building of Antequera which could accommodate 3,000 persons, to include 2 units comfort rooms, shower/dressing rooms, medical room & other amenities/facilities.  
DATE PREPARED : September 3, 2007

---

**RATIONALE:**

Honorable Mayor Cecelia B. Rebosura, assumed office with a vision for the construction of the Antequera Cultural Center, a flagship program which would become a perfect venue for all social, cultural & political activities of the town. Essentially, the program is expected to afford the youth & the whole populace to get involved in the town's sports affairs and various government activities, in general.



**PROJECT OBJECTIVE:**

The program aims to promote various sports activities of Antequera as well as the other towns of the First District of Bohol thru the construction of a cultural center building to include other sports & recreational facilities & amenities.

Consequently, the cultural center will contribute to the upliftment of the mental & physical health as well as involvement on various social activities of the town.

With this cultural center, the Municipality of Antequera will be able to host a District Basketball League during summer time, as well as the yearly conduct of LGU Olympics and other sports activities & competition throughout the Province of Bohol.

Having minimal funds, Mayor Cecelia B. Rebosura poised to develop & construct a Cultural Center Building, thru the candid support of the National Government & other funding institution concerned.

**AREAS OF RESPONSIBILITY:**

A = LGU-ANTEQUERA, BOHOL:

- Responsible in site identification.
- Provide technical support during pre-implementation phase.

B = NATIONAL GOVERNMENT:

- Provide financial support in the Construction of the Cultural Center
- Conduct regular monitoring in the implementation of said activity.

**PROJECT ACTIVITIES:**

CRITICAL ACTIVITIES	TIME FRAME	COST
1. MDC Prioritization to be included in the Medium Term Development Fund, ELA & AIP	July, 2007	-
2. Request for Funding thru Special Allocation from the National Fund & other Funding Institutions	October, 2007	P 20 Million
3. Transfer of Funds to the Municipality	March, 2008	P 20 Million
4. Implementation Period w/ LGU Equity	April, 2008 to March, 2009	P 300,000.00 Site Preparation
	<b>TOTAL</b>	<b>P 20,300,000.00</b>

PREPARED BY:

**ENGR. ERASMO G. DIEZ**  
M P D C

APPROVED:

**HON. CECELIA B. REBOSURA**  
Municipal Mayor